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Stronger, Smarter, Safer
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Boardwalk Facts:
Length: 2.2 miles
Decking: Southern Yellow Pine
Stringers: Pressure Treated Lumber
Lighting: 98 150W Induction Lights
Railing: Aluminum
Benches: over 7506



Superstorm Sandy

The most devastating storm in our history

7



8



9



10



11



Process
– City Council Direction

• 10 Step Plan
– Public Input – Long Beach Listens

• Sustainable Long Island
– Best Practices Used Elsewhere
– Discussions with other stakeholders
– LiRo Expertise and Recommendation
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City Council Direction
The City Council gave very clear 

 direction on what their priorities were:
• Durability
• Less Maintenance
• Functionality
• Resiliency
• Mitigation
The Council also asked for a concise, detailed 

 plan that could be followed as we moved 
 through this process.
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The 10 Step Plan
1.  Assess the damage of the boardwalk.

 

2.  Complete the bidding process for demolition of the boardwalk.

 

3.  Demolish the existing boardwalk structure.

 

4.  Accept proposals and select an engineering consulting firm to: 

 

a.  Assess the strength of the concrete pillars to determine their weight capacity.

 

b.  Create a list of boardwalk reconstruction options: 

 

i.  Design options (including wood, concrete, concrete/wood hybrid, 

 

composite, etc.)

 

ii.  Cost of varying options

 

iii.  Availability of materials for varying options

 

c.  Create a pre‐construction timeline for Phase 1 of boardwalk construction.

 

5.  Determine design specifications. 

 

a.  Gather public input.

 

b.  Present options and take direction from the City Council.

 

c.  Move forward with design specifications that satisfy our mission to be stronger, 

 

smarter, and safer.

 

6.  Present FEMA with our selected new design specifications (stronger, smarter, safer) and obtain 

 

approval for mitigation funding.

 

7.  Engineering consulting firm is then responsible for: 

 

a.  Creation of design specifications for the City to put out to

 

construction bid.

 

b.  Assisting the City in selecting a construction vendor.

 

c.  Providing the City with construction management services.

 

d.  Creating a timeline for Phase 1 of boardwalk construction.

 

8.  The City and the engineering consulting firm will monitor and hold construction work accountable 

 

to a tight timeline.

 

9.  The City will open areas of completed boardwalk, when appropriate, as they become available.

 

10. Phase 1 will end upon the complete construction of the 2.2‐mile boardwalk.
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The 10 Step Plan
Items completed…



 

1. Assess the damage of the boardwalk.


 

2. Complete the bidding process for 
 demolition of the boardwalk.



 

3. Demolish the existing boardwalk 
 structure.



 

4. Accept proposals and select an 
 engineering consulting firm.



 

5. Determine Design Specifications


 

6. Present FEMA With Our Selected New 
 Design Specifications
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The 10 Step Plan

Where we are Now:

7.  Engineering consulting firm is then 
 responsible for: 

 a.  Creation of design specifications 
 for the City to put out to construction bid.
 b.  Assisting the City in selecting a 

 construction vendor.
 c.  Providing the City with construction 

 management services.
 d.  Creating a timeline for Phase 1 of 

 boardwalk construction
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The 10 Step Plan


 

The remaining steps of the plan for 
 the City to do are:



 

8. With LiRo, monitor & hold 
 construction work accountable to a 

 tight timeline


 

9. Open areas of completed boardwalk, 
 when appropriate, as they become 

 available.


 

10. Phase 1 will end upon the complete 
 construction of the 2.2‐mile boardwalk
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Long Beach Listens
• Public input was an important part of 

 this process. 
• The City Council recognized the 

 connection between the public and 
 this project.

• Sustainable Long Island was brought 
 on board to help make sure that the 
 concerns of the public were heard 

 and gathered in a thoughtful way.
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Long Beach Listens
During the Long Beach Listens public 

 outreach process in coordination with 
 Sustainable Long Island:



 

We contacted over 15,000 residents


 

Over 2,400 participants took our online 
 survey



 

Over 250 residents attended one of 
 four focus group sessions



 

Over 200 people attended the 
 summary meeting on February 20th
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Long Beach Listens
Issues and values that we heard for 

 rebuilding the boardwalk were:


 

Durability and resistance 


 

Quality of life issues


 

Open to all types of exercise and 
 recreational activities



 

Less maintenance


 

Aesthetically appealing


 

Screws, not nails


 

Accessible to everyone

and we listened!
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Long Beach Listens
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Best Practices Used Elsewhere

Looking to see what was done elsewhere, 
 how it performed, and what changes other 

 municipalities were making after the storm 
 played a large role in helping us determine 
 how to move forward.
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Best Practices Used Elsewhere

Projects Reviewed:

 City of New York
 Belmar, New Jersey
 Ocean City, Maryland
 Atlantic City, New Jersey
 Jones Beach State Park, Long Island
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Best Practices Used Elsewhere

The City Council and City Manager, along 
 with our engineering firm LiRo, went and 
 examined boardwalks of varying 

 construction types to see how they held 
 up to Sandy at:

 Coney Island, New York
 Jones Beach State Park, Long Island
 Rockaway, New York
 Sunken Meadow State Park, Long 

 Island
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Discussions with Other 
 Stakeholders

Throughout this process, the Department of Public 

 
Works has been engaged in conversations with:

 FEMA
 Army Corps of Engineers
 New York State Department of Homeland Security
 New York State Department of Environmental 

 
Conservation
 Office Of Senator Charles Schumer
 Office of Congresswoman Carolyn McCarthy
 Office of Governor Andrew Cuomo
 Office of NYS Senator Dean Skelos
 Office of NYS Assemblyman Harvey Weisenberg
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Discussions with Other 
 Stakeholders

Three issues focused on:

1.

 

Boardwalk project not impeding or 
 interfering with any other project

2.

 

Input from these agencies to gather 
 their thoughts/ideas/concerns

3.

 

Make sure funding is in place to assist 
 City
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LiRo Expertise and Recommendation

• Utilizing their vast experience as well 
 as the input from the City, the public 
 and other municipal agencies, the 

 LiRo group presented a boardwalk 
 design that was approved by the 

 Department of Public Works.
• The design addresses our core 

 concerns, and provides the resiliency 
 and durability that were the focal 

 points of all involved.
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Boardwalk Design

So Here it is…………
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Boardwalk Design


 

Site plan…

Wood 
Decking

Wood and 
 Concrete 

 Decking

Wood 
Decking
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Boardwalk Design
Use of a Sustainable Tropical Hardwood for the 

 wooden sections of the boardwalk


 

Aesthetically pleasing


 

Resilient for joggers


 

Limited Splinters


 

Low Maintenance


 

30‐40 year lifespan
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

 

Used throughout New York, New 

 Jersey including the Long Beach 

 Shorefront Park



Boardwalk Design
Textured finish concrete planks


 

Durable


 

Low Maintenance


 

Can be stamped with virtually any design


 

40 year lifespan
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Boardwalk Design


 

From National Boulevard to Long 
 Beach Road, a wood/concrete 

 combination will be used

ConcreteWood

Concrete
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Boardwalk Design


 

Additional features to be added:


 

The installation of vinyl/fiberglass sheeting, 
 combined with the stringers & supports for 
 the boardwalk itself will combine to serve as a 

 wave‐break wall: 


 

Will mitigate wave action from passing the 
 south side of the boardwalk, thus 

 preventing the same type of damage 
 resulting from Superstorm Sandy
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Boardwalk Design


 

Changing the direction of the boards to 
 go East‐West instead of North‐South in 
 the bike lane



 

Promotes the flow of bicycles, strollers, 
 and wheelchairs by reducing vibrations
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Boardwalk Design
Aluminum pipe rail

36



Boardwalk Design

“Bishop’s crook”
 pole and fixture
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Bid Award Process


 

Next Steps – Pre‐Bid Procedures:


 

First, finalize contract documents and 
 specifications.



 

Announcement of Bid Availability 
 (Monday March 11th)



 

Release Documents to Prospective 
 Bidders: Thursday March 14th



 

Bid Opening: March 28th


 

Award of Bid: First Week in April

38



Next Steps
After the completion of Phase One, 

 we will begin discussions regarding 
 Phase Two of our Beachfront 

 Infrastructure Restoration Program

Phase 2 will consider the following:


 

Concessions


 

Comfort and wash stations


 

Bump outs for seating and shade


 

Wi‐Fi


 

Other amenities
39



Thank you!


 

To everyone that played a part:



 

City Council members


 

City Manager’s staff


 

Sustainable Long Island


 

LiRo Group


 

Residents, businesses, and groups that 
 helped to drive this process forward



 

It was our goal to move through  
 this process as thoughtfully as 

 possible
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